Apollo Mechanical Contractors

11505 E Trent Ave
Spokane Valley, WA
99206
509-532-2190
fax 509-582-6590
WWW.APOLLOSM.COM

PROPOSED CHANGE ORDER

Kootenai County
Jeff Voeller

Customer Reference	
Apollo Proposal Number	PCO 001
Apollo Project Number	SS3226
Proposal Date	10/23/2025

PROJECT: **Kootenai County Jail HVAC Upgrades**

Change Description: Provide alternate AAON (Original was Aventus) equipment for RTU-02 and RTU-03 as per specified by Resolut in PR-001. This would reduce the over all cost of the project from $1,884,000.00 to $1,774,000.00

TOTAL THIS CHANGE PROPOSAL: $ (110,000)

Authorized Apollo Signature

Authorized Customer Signature