Forming of last section of stem
of site.
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Masonry wall progress on the west side of site. Ken Bond, Jon Stob, Commissioner Leslie Duncan, and Kreg

Shelby attending the concrete crew appreciation luncheon
on April 19, 2024.

fx UPCOMING CONSTRUCTION

+ Completion of all exterior masonry.
Ongoing steel erection.
Steel deck and rebar installation for slabs.
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Pl Weekly Craftperson Count: 15




