Stego installation in preparation for lower level
concrete pour.

Newly installed dens deck and vapor barrier on roof Wide view showing dens glass on north and west
exterior.

T* UPCOMING CONSTRUCTION

Lower-level east concrete pour.

Exterior framing on south and east sides.
Weather air barrier behind EIFS on exterior.
Monokote fireproofing on lower level.
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