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CMU detention elevator on lower level. Progress of TPO roof/ng

T* UPCOMING CONSTRUCTION

Metal panel installation on north exterior
Continuation of level 2 interior wall framing
Continuation of CMU on level 1 and lower level
EIFS application on west exterior

REPORT NO: 24
9/9/2020 - 9/20/2024
Weekly Craftperson Count: 50

LOMBARD
CONR. \l)

ARCHITETGCT




