

KOOTENAI COUNTY JUSTICE BUILDING EXPANSION



Recently placed tower crane.



Tower crane enclosure has been constructed.



Ongoing installation of formwork for the north concrete shear core.



UPCOMING CONSTRUCTION

- First concrete pour for vertical shafts.
- Installation of formwork on the next level of the shafts.
- Ongoing electrical rough-in of shafts.

