

### KOOTENAI COUNTY JUSTICE BUILDING EXPANSION



North curtainwall framing and glass installation.



Level 1 window caulking at west elevation.



Taping and painting on level 3.



Detention cell concrete benches poured.



### UPCOMING CONSTRUCTION

- Completion of interior framing on all levels
- Sill flashing and frames at west elevation
- North and West elevation window testing
- Continuation of drywall cover on Level 2

