

**SECOND AMENDMENT TO BOAT HOUSE ENGINEERING AGREEMENT
MC SQUARED, INC., Drafting and Design Services**

THIS AMENDMENT is made and effective this 15th day of January, 2026, by and between KOOTENAI COUNTY, a political subdivision of the State of Idaho (hereinafter "the County"), and MC SQUARED, INC. (hereinafter, "the Contractor").

WHEREAS, the County and Contractor entered into an agreement for the provision of boat house engineering drafting and design services on August 19, 2025; and,

WHEREAS, the County and Contractor deem it to be of benefit to both parties to amend certain provisions of the August 19, 2025, agreement, to-wit: to extend the date of completion to April 3, 2026.

NOW, THEREFORE, in consideration of their mutual benefit and the covenants, conditions, agreements, and terms herein, the parties agree as follows:

1. The TERM at paragraph 2.3 shall be amended to read:

The structural engineering, drafting, and design services shall commence upon effective date of this Agreement and end on or before **April 3, 2026**, upon provision of all deliverables contemplated to COUNTY.

2. This amendment is effective as of the 15th day of January, 2026.
3. This amendment incorporates and includes all changes agreed to by the parties and supersedes and replaces any oral discussions, representations, or stipulations previously entered into by the parties.
4. All other provisions of the Agreement, entered into on August 19, 2025, and attachments and amendments thereto, shall remain in full force and effect and shall not in any way be modified, changed, or altered by this amendment.

DATED this _____.

**KOOTENAI COUNTY
BOARD OF COMMISSIONERS**

ATTEST:

JENNIFER LOCKE, CLERK

By _____

DATED this 15th day of January, 2026.

MC SQUARED, INC.

By: Jesse M. Chase
Jesse M. Chase, Principal Engineer

SECOND AMENDMENT TO BOAT HOUSE ENGINEERING AGREEMENT - 2